ST JOHN THE BAPTIST PARI
ELIANA DEFRANCESCH Clerk of Cour
| certify that this is a true copy of the
onginal fiing that was recorded on:
08/18/2021 9:58AM

CHANGE ORDER i
LB TS F 52957
No. 4
DATE OF ISSUANCE EFFECTIVE DATE
OWNER: ST. JOHN THE BAPTIST PARISH
CONTRACTOR: GREENUP INDUSTRIES, LLC
Project: ST. JOHN THE BAPTIST PARISH WATER METER READING AND BILLING SYSTEM PROJECT
OWNER's Contract No. ENGINEER's Contract No. 102-1006

ENGINEER DIGITAL ENGINEERING AND IMAGING, INC.

You are directed to make the following changes in the Contract Documents:

Description:

1. Increase the quantity of bid items 30 (Replace DFW 1200 lid) and 30.1 (labor) by 2,896 to a total of 11,544 for an
additional cost of $19,461.12 and 54,662.56 respectively.

2. Increase the quantity of bid items 32 (Replace DFW 6510 lid) and 32.1 (labor) by 1,310 to a total of 3,905 for an
additional cost of $22,060.40 and $6,471.40 respectively.

3. Add bid items 42 (Replace Meter Box Lid with DFW 6510 Lid — material price increase) and 42.1 (Labor — material
price increase) for a quantity of 1,000 for an additional cost of $19,500.00 and $7,800.00 respectively.

4. Add bid items 43 (Replace DFW 1500 Meter Box Lid) and 43.1 (labor) for a quantity of 160 for an additional cost of
$1,592.00 and $638.80 respectively.

5. Add 180 calendar days to the construction contract time.

6. Deduct $36,116.67 from the total construction contract price to partially pay for the additional engineering services
during the 180-day extended construction contract time.

Reason for Change Order: List a reason for each Line Item listed above.

1. Theincrease in the quantity of bid items 30 (Replace DFW 1200 lid) and 30.1 (labor) due to additional lids needing
replacement in the field.

2. Theincrease in the quantity of bid items 32 (Replace DFW 6510 lid) and 32.1 (labor) due to additional lids needing
replacement in the field.

3. The addition of bid items 42 (Replace DFW 6510 Lid — material price increase) and 42.1 (Labor — material price
increase) is due to there being a material price increase from original quantity of lids that was ordered and additional
lids needing replacement in the field.

4. The addition of bid items 43 (Replace DFW 1500 Lid) and 43.1 (labor) to replace existing DFW meter box lids in the
field that were unforeseen.

5. The addition of 180 calendar days to the construction contract time due to the global supply chain impacts and lack of
raw materials required to manufacture the DFW 6510 meter box lids.

6. The additional engineering services by Digital Engineering & Inc. including construction administration and resident
inspection is needed due to the additional 180 calendar days of construction contract time requested by the
contractor. Therefore, Greenup Industries, LLC has agreed to partially pay for one third of the additional engineering
Services.

Attachments: (List documents supporting change)

1. Change Order Spreadsheet
Email chain from Greenup Industries requesting meter lid box request for change.
Meter Box Lid Invoices and Quotes
Email dated 7/29/2021 from Greenup Industries, LLC requesting time extension.
Change Order No. 4 Measurement and Payment

il



CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

S§_ 527497561

Original Contract Times:
Substantial Completion: _ 365 calendar days

(days or dates)

Net Increase (Decrease) from previous Change Orders
No. 0 to_ 3 :

$ 22991212

Net change from previous Change Orders No. 0 to
No. 3 :

Substantial Completion: 227 days

(days)

Contract Price prior to this Change Order:

S 5,504,887.73

Contract Times prior to this Change Order:
Substantial Completion: 592 calendar days
(days or dates)

Net increase (decrease) of this Change Order:

$  46,067.61

Net increase (decrease) this Change Order:
Substantial Completion: 180 calendar days
(days)

Contract Price with all approved Change Orders:

$_ 5,550,955.34

Contract Times with all approved Change Orders:

Substantial Completion: __ 772 calendar days
(days or dates)

RECOMMENDED:

ENGINEER (Authofized Signature)

174
By: 7

2{:«53 (Authorized Signature)
Date: ﬁllolal

ACCEPTED:
By: .-'Q

CONTRACTOR (Authorized Signature)

Date: 3‘2’?_;921

Date: g’/;/zl




SHEET _1_of _1
CHANGE ORDER NO. 4
CONTRACTOR Greenup Industries, LLC ENGINEER Digital Engineering & lmaging. Inc.
ENGINEER'S PROJECT NO. 102-1006 PROJECT  St. John the Baptist Parish Water Meter Reading and
Billing System Project
ITEM BID ITEM DESCRIPTION OF WORK UNIT QUANTITY | DEDUCTION ADDITION CHANGE IN
COST N N CONTRACT
COST COST DAYVS

I 30 Replace Cast lron Meter Box Lid (DFW 1200) % 672 28496 $ 1946112

2 301 Labor (DFW 1200) 5 161 1896 5 4,062 56

3 32 Replace Meter Box Lid in Driveway (DFW 65100 ] 16 84 1310 § 22006040

4 321 Labor (DFW 63 10} 5 494 1310 3 647140

-] 42 Replace Meter Box Lid with DFW 6310 Lad - matenal price ncrease 3 1930 1000 5 1950000

[ 421 Labor {DFW 63 10) - matenial price increase s 7K 1000 5 780000

7 43 Replace DFW 1500 Meter Box Lid 5 995 161 5 1,592.00

L] 431 Labor (DFW 1500) 5 304 L 3 (36 8l

17 - Addiuon of 180 calendar davs 1o contract ime - 150

Deduction in the contract amount 1o partially pay for the additional
13 44 engincering services for the additional 180 calendar davs of the contract - - $36.116.67
TOTAL DEDUCTIONS $36,116.67
TOTAL ADDITIONS| SSZ.IS-I.ZEI
NET CHANGE IN CONTRACT DAYS| 180 |
NET CONTRACT CHANGE| $46,067.61 |




From: David Buggage

To: iver,

Cc: Rodney Greenup; Robert Figuero; Rob Delaune; Reed Alexander; Deshanda Firmin; Sonji White; Clinton Boynes; Jaclyn
Hotard Gaudet

Subject: Re: Re:

Date: Friday, July 30, 2021 11:03:13 AM

Attachments: 6510 Backup Documentation. pdf

Laney, I have updated the table to correct the small math error and I have also attached the backup
documentation for the 6510 lids.

Lid quantity Lid quantity
ordered and  Lid quantity Greenup has not Additional Lids
Lid quantity per received by  paid by the been needed at new Additional cost
Type Bid Form Greenup parish compensated for price point per line item

1200 8648 11544 8648 2896 $24,123.68
6510 2595 3905 2595 1310 $28,531.80
6510 1000 $27,300.00
1500 0 160 0 160 $2,228.80

$82,184.28

Thanks,

DAVID C. BUGGAGE
COO0
2200 Veterans Blvd, Suite 114
Kenner, LA 70062
225-283-4843 Main
504-813-0419 Cell

ind.com

On Fri, Jul 30,2021 at 9:51 AM Laney Rivera <Irivera@deii.net> wrote:

| Good Morning David —

I am working on preparing the change order and I think there is an error in your below table for the
| 6510 lid quantities. You state that Greenup ordered and received 3902, but were only compensated
for 2595 (quantity on the bid form). Then the lid quantity in the table that Greenup had not been
compensated for is 1310, but 3902 minus 2595 equals 1307 not 1310. Can you please review your
numbers and provide an updated request for backup documentation for the change order?

Thanks,




Laney Rivera, P.E.

Program Manager

0: 504.468.6129 | C: 504.812.1288 | Iriveracdeiinet

| From: David Buggage <dbuggage@greenupind.com>
Sent: Tuesday, July 20, 2021 10:57 AM

To: Laney Rivera <lri @deii.net>
Ce: Rodney Greenup <todney@greenupind.com>; Robert Figuero < @ >: Rob
Delaune <[d;1aj.m§;:g]‘_dcu_ﬂ_e_t> Reed Alexander <r.alexander@stjohn-la.gov>; Deshanda F:rmm

a.gov>; Sonji White igwh|1gugu!lrs:sn];.lmngj,ggm> C]mzon Boynes

S(@ hn-
Sub]ect Re:

:5 Hi Laney

' See the table below I have updated the numbers to reflect a math error. Also attached is the invoices
| for the 1,310 Ford box lids that Greenup has purchased and a quote for the additional 1,000 that we
' will need to purchase. Also the price per lid for the Ford box purchase has changed from $29.74 a

' lid to $27.30 a lid to reflect a slight reduction in cost.

|Lid quantity
Lid quantity Greenup has  [Additional
ordered and |Lid quantity |not been Lids needed |Additional
Lid quantity  [received by |paid by the [compensated [at new price |cost per line
Type per Bid Form |Greenup arish for oint litem
1200 8648 11544 8648 2896 $24,123.68
6510 2595 3902 2595
6510 1000
1500 0 160 0 0 $2,228.80
$82.184.28

Coo

DAVID C. BUGGAGE

2200 Veterans Blvd, Suite 114



Kenner, LA 70062
225-283-4843 Main
504-813-0419 Cell

www .greenupind.com

| On Mon, Jul 19, 2021 at 4:37 PM Laney Rivera <lrivera@deii.net> wrote:

' Good Afternoon David —
Additional information is required to review this request with the Parish.

1. Can you please provide us with backup documentation on the cost of the lids including
g manufacturer invoices and quotes?
' . Can you please provide an explanation on how you arrived at the quantity of each size lid
needed over the estimated quantity that was included in the contract?

rJ

Thanks.

| Laney Rivera, P.E.

Program Manager

| O:504.468.6129 | C:504.812.1288 | lrivera@deii.net

From: David Buggage <dbuggage@greenupind.com>

Sent: Monday, July 19, 2021 1:24 PM

To: Laney Rivera <[rivera@deii.net>; Rodney Greenup <rodney@greenupind.com>; Robert
Figuero <r.figuero@stjohn-la.gov>; Rob Delaune <rdelaune@deii.net>; Reed Alexander
<r.alexander@stjohn-la.gov>; Deshanda Firmin <d.firmin@stjohn-la.gov>; Sonji White
<swhite@greenupind.com>; Clinton Boynes <cboynes@deii.net>; Jaclyn Hotard Gaudet

<j (asti -la.cov>

Subject:




Hi Laney,
Greenup has several items that we would like to open for discussion;

--Greenup Industries, LLC (Greenup) has incurred an unexpected problem that is not covered by
our contraCt with the Parish, therefore Greenup is seeking a request for equitable adjustment
(REA) to cover an increase in the contract price based on change/incomplete contract
requirements.

The contract and specs do not quantify the exact # of Ford Box (#6510) lids and (#1 200) box lids
so Greenup. after consulting with both the Parish and Digital, took a best guess and ordered 2,995
quantity of Ford box (#6510) lids and 11,544 quantity of (#1200) box lids at the respective contract
bid rate. In the field. we are now seeing that the quantity of Ford box lids is much higher and we
must place an order for an additional 1.000 more lids. However, the price has changed by over
50% (due to a global shortage of raw material used to manufacture the lids ) and we are seeking an
equitable adjustment from the Parish prior to ordering additional lids from the manufacturer. Since
lids obviously impact the schedule, we need to place this order immediately, or Greenup will
request additional time be added to our construction schedule.

' The bid price for Ford Box (#6510) lid purchase and installation was $21.78. Greenup is being

quoted an additional $3 per lid, therefore our revised price to the Parish for purchase and

' installation is $29.74 (include the original price + $3= total new price + 20% markup on the total
| | new price).

| Change Order Request

| --Greenup is seeking an increase in line items 30 (Replace cast iron Meter Box Lid with Plastic

Lid) and 32 (Replace Meter box in Driveway with AMI Lid) to compensate Greenup for lids that
have been ordered and received and to cover the cost of additional lids yet to be ordered.

--Greenup is seeking an additional line item to cover the (#1500) box lid which is used on the 1"
meters, the original bid form did not include a line item for this lid. Greenup purchased 160 of
these lids which are currently being installed by the field personnel.

Lid quantity Lid quantity
: ordered and Greenup has not |Additional lids [Additional
Lid quantity |received by I;.;d quantity [been compensated|needed at new |cost per line
Type |per Bid Form |Greenup id by Parish|for ' [Ll‘ice point item

1200 8,648 11,544 8,648 2,896 $24.123.68
6510 2,595 4,095 2,595 1,500 1,000 $62.410
1500 0 160 0 160 $2,228.80

TOTAL $88,762.48|

Thanks,



DAVID C. BUGGAGE

[ele]e}

2200 Veterans Blvd, Suite 114
Kenner, LA 70062
225-283-4843 Main

504-813-0419 Cell

www.greenupind.com



From: David Buggage

To: iver

Cc: Rodney Greenup; Robert Figuero; Rob Delaune; Reed Alexander; Deshanda Firmin; Sonii White; Clinton Boynes; Jaclyn
Hotard Gaudet

Subject: Re: Re:

Date: Wednesday, July 21, 2021 11:04:54 AM

Attachments: 1500 lid Invoice. pdf

Laney,

Attached is the backup documentation for the 1500 lids.
The price calculation for the new order of 6510's is;
Lid Price from manufacturer: $19.50

Labor (20%) $ 3.90
Handling (20%) $ 3.90
Best Regards,

DAVID C. BUGGAGE

CcOO

2200 Veterans Blvd, Suite 114
Kenner, LA 70062
225-283-4843 Main
504-813-0419 Cell

WWW, nupind.

On Tue, Jul 20, 2021 at 4:34 PM Laney Rivera <lri

Hi David —

Can you please provide us with a breakdown of how you arrived at $27.30 per lid for the additional
6510 lids? Also, can you please submit backup documentation (invoice/quote) for the 1500 lids?

Thanks,

I- Laney Rivera, P.E.

Program Manager

0: 504.468.6129 | C: 504.812.1288 | lrivera‘@deiinet

From: David Buggage @ ind.com>

Sent: Tuesday, July 20, 2021 10:57 AM

To: Laney Rivera <[rivera@deii.net>

i Ce: Rodney Greenup <rodney@greenupind.com>; Robert Figuero <r.figuero@stjohn-la.gov>; Rob




De!aune <Ldﬂm;@dﬂum> Reed Alexander <t.alexander@stjohn-la.gov>; Deshanda Firmin

{s‘bgyngsf, deii.net>; Jaclyn Hotard Gaudet <j.hotard@stjohn-la.gov>
Subject: Re:

Hi Laney

>: Sonji White <swhite@greenupind.com>; Clinton Boynes

See the table below 1 have updated the numbers to reflect a math error. Also attached is the invoices
for the 1.310 Ford box lids that Greenup has purchased and a quote for the additional 1,000 that we
will need to purchase. Also the price per lid for the Ford box purchase has changed from $29.74 a
lid to $27.30 a lid to reflect a slight reduction in cost.

Lid quantity
!Lid quantity Greenup has  |Additional
ordered and |Lid quantity [not been Lids needed [Additional
Lid quantity  |received by [paid by the |compensated [at new price [cost per line
Type per Bid Form |Greenup parish for point item
1200 8648 11544 8648 2896 $24,123.68
6510 2595 3902 2595 .
6510 | 1000
1500 0 160 0 0 $2,228.80
$82,184.28

DAVID C. BUGGAGE

Ccoo

2200 Veterans Blvd, Suite 114

Kenner, LA

70062

225-283-4843 Main

504-813-0419 Cell

www greenupind.com



On Mon, Jul 19, 2021 at 4:37 PM Laney Rivera <lrivera@deii.net> wrote:

Good Afternoon David —

Additional information is required to review this request with the Parish.

1. Canyou please provide us with backup documentation on the cost of the lids including
manufacturer invoices and quotes?
. Can you please provide an explanation on how you arrived at the quantity of each size lid
needed over the estimated quantity that was included in the contract?

?: | Thanks,

Laney Rivera, P.E.

| | Program Manager

0: 504.468.6129 | C:504.812.1288 | lriveraw deii.net

From: David Buggage <dbuggage@greenupind.com>
Sent: Monday, July 19, 2021 1:24 PM

To: Laney Rivera <Lm_e_ta_g;_dmu31> Rodney Greenup <rodney(@greenupind.com>; Robert
| Figuero <r.figuero@stjohn-la.gov>; Rob Delaune <rdelaune@deii.net>; Reed Alexander

<t {@stjohn- v>: Deshanda Firmin <d.firmin@stjohn-la.gov>; Sonji White
<swhite@greenupind.com>; Clinton Boynes <cboynes@deii.net>; Jaclyn Hotard Gaudet
<i Q“ i -la. ocov>

' | Subject:
Hi Laney,

Greenup has several items that we would like to open for discussion;

--Greenup Industries, LLC (Greenup) has incurred an unexpected problem that is not covered by
| our contraCt with the Parish, therefore Greenup is seeking a request for equitable adjustment
(REA) to cover an increase in the contract price based on change/incomplete contract
requirements.

' The contract and specs do not quantify the exact # of Ford Box (#6510) lids and (#1200) box lids
so Greenup, after consulting with both the Parish and Digital, took a best guess and ordered 2,995



quantity of Ford box (#6510) lids and 11,544 quantity of (#1200) box lids at the respective
contract bid rate. In the field, we are now seeing that the quantity of Ford box lids is much higher
and we must place an order for an additional 1,000 more lids. However, the price has changed by
over 50% (due to a global shortage of raw material used to manufacture the lids ) and we are
seeking an equitable adjustment from the Parish prior to ordering additional lids from the

| manufacturer. Since lids obviously impact the schedule, we need to place this order immediately,
or Greenup will request additional time be added to our construction schedule.

The bid price for Ford Box (#6510) lid purchase and installation was $21.78. Greenup is being
quoted an additional $3 per lid, therefore our revised price to the Parish for purchase and

| installation is $29.74 (include the original price + $3= total new price + 20% markup on the total
new price).

- Change Order Request
| —-Greenup is seeking an increase in line items 30 (Replace cast iron Meter Box Lid with Plastic

Lid) and 32 (Replace Meter box in Driveway with AMI Lid) to compensate Greenup for lids that
have been ordered and received and to cover the cost of additional lids yet to be ordered.

--Greenup is seeking an additional line item to cover the (#1500) box lid which is used on the 1"

' | meters, the original bid form did not include a line item for this lid. Greenup purchased 160 of

these lids which are currently being installed by the field personnel.

Lid quantity Lid quantity
.\ ordered and | Greenup has not |Additional lids |Additional
' Lid quantity [received by |Lid quantity [been compensated|needed at new [cost per line
Type |per Bid Form |Greenup [paid by Parish for price point item
1200 8,648 11,544 8,648 2.896 $24,123.68
6510 2,595 4,095 2,595 1.500 1,000 $62.410
1500 0 160 0 160 $2,228.80
TOTAL $88,762.48
Thanks,

DAVID C. BUGGAGE

Coo

2200 Veterans Blvd, Suite 114
| Kenner, LA 70062
225-283-4843 Main

504-813-0419 Cell






. : lnvoice
‘?O&M_ Invoice # Ship Via
O el 403884097-1 | GLOBALTRANZ 800-
| Inv. Date Order Date Ship Date

PO BOX 99001
DENHAM SPRINGS, LA 70727-8001 01/13[21 11'{30/20 01/13;21
Branch Location

COBURN’S HARVEY N.O. WEST BANK (40)
1849 COMMERCIAL DRIVE
HARVEY, LA 70058
TELY 504-348-2042 B

Coburn Supply Company

SOLD TO: 7188392

SHIP TO: 7188392

METRO SERVICE GROUP INC | METRO SERVICE GEQUP INC
JOB:ST JOHN BAPT WATER METER WATER METER READING PROJECT
9641 OLD GENTILLY RD 9641 OLD GENTTLLY RD
NEW ORLENAS, LA 70127 NEW ORLEANS, LA. 70127
Salesperson Wrt-By Picked Up By Cushomer PO# Job Name
DAVID FQURNET DAVID FOURNET METER BOX LIDS
Qty. Parl Number .
Line# Ord, Ship Description Unit Price  Per Exl. Price
1 1080 1152 42332803 6.10 FA 7027.20
DFW1200.1.LID DFW 12 in X 17 in Black Re¢tangular Lid Oonly
- 1000 ( 500 423N852837 ' 16.84 EA 8420.00
DFW6510F1Q-LID OVAL LID
?f(j’D Mﬁk\ |
e’ 7 ¥ |
N |
et
lWe at Coburm's do appreciate your business. Subtotal 15447.20
GO PAPERLESS! Decide how your invoices should be sent. Disc. Amt.. Freight
Please visit hilp:/fwww.cobums.com/oplions Disc. Date: Handling
COBURN'S Standard * NET 25th Ch
il TaxRate: [v.0DD  Sales Tax 0.00
Remit To: PO BOX 99001 Tax Code; | EX-SJBP TOTAL C 15447.20
DENHAM SPRINGS, LA. 70727-9001 -
FEH#1 OoF 1




"W
r
Coburn Supply Company

PO BOX 98001
DENHAM SPRINGS, LA 70727-8001

SOLD TO: 7188392

METRO SERVICE GROUP INC
JOB:ST JOHN BAPT WATER METER
9641 OLD GENTILLY RD

Invoice

lnvoice # | Ship Via

403884097-2 | GLOBALTRANZ 800-

Inv. Date Order Date Ship Date

01/25/21 11/30/20 01/25/21

Branch Location

COBURN’S HARVEY N.O. WEST BANK (40)
188Y COMMERCIAL DRIVE
HARVEY, TA 70058
TEL# 504-318-2042

SHIP TO: 7188392

METRO SERVICE GEOQUP INC
WATER METER READING PROJECT
9641 OLD GENTILLY RD

NEW ORLEMNAS, LA 70121 NEW ORLEANS, LA. 70127
Salesperson Wrt-By Picked Up By Customer PO# Job Name
DAVID FOURNET DAVID FOURNET METER BOX LIDS
Qty. Parl Number
iption Unit Price Per  Ext Price |
1 500 500 423NS57176 16.84 ER 8420.00
DFW6510AF1Q-LID OVAL PLASTIC LID
W}‘E
D P |
A |
We at Coburn's do appreciate your business. Subtotal 8420.00
GO PAPERLESS| Decide how your invaices should be senl. Disc. Amt.: Freight
Please visit htip://www.coburns.com/oplions Disc. Date: Handling
COBURN'S Standard Terms: NET 25th |
A BT E0A TaxRate: |0.000  Sales Tax = ,__._0_'00_\/‘
Remit To: Tax Code: | EX-SJBP TOTAL 8420.00
DENHAM SPRINGS, LA, 70727-9001 i S

PAGE # 1 OF 1



"I. I"._g%‘},_uz_ Invoice # Ship Via

Coburn Supply Company '

PO BOX 93001

DENHAM SPRINGS, LA 70727-2001

SOLD TO: 7110506

Invoice

4040641471 GLOBALTRANZ 800-

Inv. Date Order Date Ship Date

03/15/21 02/01/21 03/15/21

Branch Location
COBURN’S HARVEY N.O. WEST BANK (40)
1849 COMMERCIAL DRIVE
HARVEY, LA 70058
TELY 504-348-2042

SHIP TO: 7110506

GREENUP INDUSTRIES LLC GREENUP INDUSTRIES LLC
JOB: SJB® WATER METER FROJECT SJBP WATER METER PROJECT
2200 VETERANS BLVD STE 114 114 POWER BLVD SUITE 5
KENNER, LA 70062 LAPLACE, LA, 70084
Salesperson Wrt-By Picked Up By Customer PO# Job Name
DAVID FOURNET DAVID FOURNET SJTBP METER
Qty. Part Number
UnitPrice Per  Ext Price |
1 1792 1792 42332803 6.10 EA 10931.20

2 160 ¢ 160

3 1595 @

DFW1200.1.LID DFW 12 in X 17 in Black Rectangular Lid Only

423NS56670 9.95 EA 1592.00
DFW1500.1.1LID JUMBO SOLID METER BOX LID

423NS57176 16.84 EA 26859.80
DFW6510AF1Q-LID OVAL PLASTIC LID

CONTACT RAY BENDER

504-330-0596

i
0
e P

Wa at Coburn's do appreclate your business. Subtotal 39383.00

GO PAPERLESS! Decide how your involces should be sent. Disc. Aml.: Freight e

Pleasa visit hitp:/iwww.coburns.comfoptions Disc. Date: Handii

COBURN'S Standard Terms: NET 25th i i s 3
; TaxRate: 0.000 SalesTax ___ 0.00

Remit To: PO BOX 99001 Tax Code: EX-SJBP TOTAL 39383.00

PAGE# 1

DENHAM SPRINGS, LA. 70727-3001

OF 1



L"'
Coburn Supply Company

PO BOX 99001
DENHAM SPRINGS, LA, 70727-8001

I

SOLD TO: 71105086

5308 1 SP0.560 E0116X 10176 07736560123 S2 PB332259 0001:0001

lll|||"l||”|l|||“|h|||||||||||||||||||ll"|||||||1||||l|“|||
GREENUP INDUSTRIES LLC

JOB: SJBP WATER METER PROJECT

2200 VETERANS BLVD STE 114

KENNER LA 70062

Invoice

o Invoice # Ship Via
404363479-1 GLOBALTRANZ
Inv, Date Order Date Ship Date
06/17/21 04/23/21 06/17/21

Branch Location

COBURN'S HARVEY N.O. WEST BANK (40)
1849 COMMERCIAL DRIVE
HARVEY, LA 70058
504-348-2042

-

SHIP TO: 7110506

GREENUP INDUSTRIES LLC
SJBP WATER METER PROJECT
114 POWER BLVD SUITE 5
LAPLACE, LA. 70084

Tracking Number: NOT PROVIDED

[\

Salesperson Wrt-BY Picked Up By Customer PO# Job Name
DAVID FOURNET DAVID FOURNET DAVID N
Qty. PartNumber
\Lime#Ord,— Ship____ Description Unit Price  Per Ext. Price
1 1310 500 423NS57176 16.84 EA 8420.00
o DFW6510AF1Q-LID OVAL PLASTIC LID
2 1 1 423NS73633 40.00 EA 40.00

24 NLF HR PRE CALL CHARGE
Non Compliant with Lead Free Regulations

CONTACT DAVID BUGGAGE 504-491-8998

All products listed as Lead Free are compliant to NSF/ANSI 372. Any item not specifically designated as
lead free should be considered to be non-compliant with lead free regulations.

PO \
i |

9

ANy
?Wl )

L%

We have a new remittance address:

PO Box 46179
Houston, Texas 77210-6179

Please update your records.

We at Coburn's do appreciate your business.
GO PAPERLESS! Decide how your invoices should be sent.
Please visit hitp://www.coburns.com/options

COBURN'S Standard Terms: NET 25th

Remit To: PO Box 46179
Houston, TX 77210-6179

PAGE# 1 OF 1
0001:0001

Subtotal 8460.00
Freight 0.00
Handling 0.00
Tax Rate: 0.000 Sales Tax 0.00
Tax Code: EX-SJBP TOTAL $8,460.00

/



Invoice

E ZE ME! P Invoice # Ship Via

404363479-2 GLOBALTRANZ
Coburn Supply Company Inv. Date Order Date Ship Date
— PO BOX 93001 06/22/21 04/23/21 06/22/21
e DENHAM SPRINGS, LA, 70727-9001 -
S Branch Location
= COBURN'S HARVEY N.O. WEST BANK (40)
== 1849 COMMERCIAL DRIVE
— SOLD TO: 7110506 N s
12151 1 SP0.560 E0185X 10311 D7752980105 S2 P8340901 0001:0001
||h|||||l|"|t||l|1||h|l|h||l|l"l|||||||l|||||||l|"||||||||l| SHIP TO: 7110506
f’% GREENUP INDUSTRIES LLC GREENUP INDUSTRIES LLC
JOB: SJBP WATER METER PROJECT
[k 2200 VETERANS BLVD STE 114 ?#Eigﬁgg%ﬁ&ggﬁﬁé%JECT
RENHERTA T 0e LAPLACE, LA. 70084
Tracking Number: NOT PROVIDED
Salesperson wrt-BY Picked Up By Customer PO# Job Name
DAVID FOURNET DAVID FOURNET DAVID
Qty. PartNumber
Line#_Ord: Unit Price Per Ext. Price

810 423NS57176 16.84 EA 13640.40
DFW6510AF1Q-LID OVAL PLASTIC LID

CONTACT DAVID BUGGAGE 504-491-8998

Puc - 2 /:,;;l:’D
1
LR

We have a new remittance address:

PO Box 46179
Houston, Texas 77210-6179

Please update your records.

We at Coburn's do appreciate your business.

GO PAPERLESS! Decide how your invoices should be sent. Subtotal e
Please visit http://www.coburns.com/options Freight 0.00
COBURN'S Standard Terms: NET 25th HAR] L
Tax Rate: 0.000 Sales Tax 0.00
Remit To: PO Box 46179 Tax Code: EX-SJBP TOTAL $13,640.40
Houston, TX 77210-6179 s
PAGE# 1 OF 1

0001:0001




Invoice

Invoice # Ship Via
ot 404064147 GLOBALTRANZ 800-
Cobum Supply Company '
s Inv. Date Order Date Ship Date
PO BOX 09001
DENHAM SPRINGS, LA 70727-8001 0D2/22/21 02/01/21 02/22/21

Branch Location
COBURN’S HARVEY N.O. WEST BANK (40)
1849 COMMERCIAL DRIVE

HARVEY, LA 70058
SO + 7110 *
830 % TEL$ 504-348-2042

SHIP TO: 7110506

GREENUP INDUSTRIES LLC GREENUP INDUSTRIES LLC
JOB: SJBP WATER METER PROJECT SJBP WATER METER PROJECT
2200 VETERANS BLVD STE 114 114 POWER BLVD SUITE 5
KENNER, LA 70062 LAPLACE, LA. 70084
Salesperson Wrt-By Picked Up By Customer PO# Job Name
DANID FOURNET DAVID FOURNET SJTBP METER
Qty. Part Number
UnitPrice Per  Exl Price |
1 6112 4320 42332803 6.10 EA  26352.00 - 30

DFW1200.1.LID DFW 12 in X 17 in Black Rectangular Lid Only

2 160 0 423NS56670 9.95 EA 0.00
DFW1500.1.LID JUMBO SOLID METER BOX LID

3 1595 0O 4238857176 16.84 EA 0.00
DFW6510AF1Q-LID OVAL PLASTIC LID
CONTACT RAY BENDER
504-330-0596

We at Cobum's do appreciate your business.

Subtotal 26352.00
GO PAPERLESS! Decide how your invaices should be sent, Disc. Amt.; Freight
Floasa visht bitp:fusn.cob fopl Disc. Date: Handlin
COBURN'S Standard Terms: NET 25th R —

Tax Rate: 0.000 Sales Tax 0.00
Remit To: PO BOX 993001 Tax Code: EX-SJBP TOTAL 26352.00

DENHAM SPRINGS, LA. 70727-9001
PAGE#1 OF 1



From: Rodn reen

To: Laney Rivera

Cc: Robert Figuero; David Buggage; Rob Delaune; Reed Alexander; Deshanda Firmin; Sonii White; Clinton Boynes;
Jaclyn Hotard Gaudet

Subject: Request for Time Extension due to Supply Chain Impacts

Date: Thursday, July 29, 2021 9:08:13 AM

Good morning Laney,

As a follow up to previous conversations and notifications to the Parish. Greenup is formally
requesting a 6 month extension to the St. John the Baptist Water AMI Water Meter Project.
The extension is required due to global supply chain impacts and lack of raw materials
required to manufacture Ford Box lids. The original contract quantity have been exhausted and
additional Ford Box lids are required in order to complete the contract. We have consulted
with several manufacturers throughout this project, and the one that we are currently using is
the most timely. His projected timeline to deliver the necessary quantity of lids is 8-10 weeks
from the date of order. That would put Greenup at least 3 months beyond our current schedule
completion date. Therefore, we are asking for 6 months to ensure receipt of all lids and
adequate time to install the meters associated with those lids.

Rodney

RODNEY GREENUP, JR
President

2200 Veterans Blvd, Suite 114
Kenner, LA 70062

225-283-4843 Main
504-491-8998 Cell

WWW, Zreé m



St. John the Baptist Parish Water Meter Reading and Billing System Project

Change Order No. 4: Measurement and Payment

Change Order No. 4 adds the following paragraphs to Specification Section 01025 Measurement

and Payment Section 4.03:

Ik

KK.

Replace Meter Box Lid with DFW 6510 Lid — material price increase (Items 42
and 42.1)

Measurement and Payment shall be made per each water meter box lid removed
and replaced with a new water meter box DFW 6510 lid. Payment shall
constitute full compensation to remove and replace the water meter box lid,
including all materials, equipment, tools, labor and incidentals to the removal and
replacement of the water meter box lid. Documentation of addresses where lids
were replaced shall be included with contractor pay applications.

Replace DFW 1500 Meter Box Lid (Items 43 and 43.1)

Measurement and Payment shall be made per each water meter box lid removed
and replaced with a new water meter box DFW 1500 lid. Payment shall
constitute full compensation to remove and replace the water meter box lid,
including all materials, equipment, tools, labor and incidentals to the removal and
replacement of the water meter box lid. Documentation of addresses where lids
were replaced shall be included with contractor pay applications.



ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-109

Councilman Torres proposed and Councilman _Madere seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING THE ST. JOHN THE BAPTIST PARISH PRESIDENT TO
EXECUTE CHANGE ORDER NO. 4 WITH GREENUP INDUSTRIES, LLC FOR THE
WATER METER READING AND BILLING SYSTEM PROJECT

WHEREAS, Article IV, Section H (2) and (3) of the St. John the Baptist Parish Home Rule Charter
permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously
approved contract on its behalf and’or to perform a ministerial act related to the administrative business of the Parish:
and

WHEREAS, Greenup Industries, LLC is the Contractor for the St. John the Baptist Parish Water Meter
Reading and Billing System Project; and

WHEREAS, Change Order No. 4 increases the quantities of materials and labor to the original contract
for DFW 6510 meter box lids and DFW 1500 meter box lids as additional replacements are needed in the field: and.

WHEREAS, Change Order No. 4 also includes an additional 180 calendar days to the original contract
due to the global supply impacts and lack of raw materials to manufacture the meter box lids: and.

WHEREAS, Change Order No. 4 increases the original contract amount by $82,184.28 but includes a
deduction of $36.116.67 to fund additional engineering services: and,

WHEREAS, the Change Order in the final amount of $46.067.61 is funded through an LDEQ Low
Interest Loan.

NOW, THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council, that Parish
President. Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council
to execute Change Order No. 4 between St. John the Baptist Parish and Greenup Industries, LLC.

This resolution having been submitted to a vote. the vote thereon was as follows:

YEAS: Madere, Becnel, Torres. Houston, Malik, Duhe-Griffin, Arcuri, Schnyder, Malik
NAYS: None

ABSTAIN: None

ABSENT: None

And, the resolution was deglared adopted on this, the 10" day of _August 2021

wf’f”ef,&u’

Council Chairman




-

SN

Secretary

Approved: X

Veto:

Jel LS

[, Jackie Landeche, Secreta

held on the _10" day of _August 2021.

/ Parish President

* % ok % %

CERTIFICATE

ry of the Council of the Parish of St. John, State of Louisiana, hereby certify that
the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in re

gular meeting

Signed at Laplace, Louisiana this D__ day of g 2021.

B 152

AWAQP»M%L

kie Landeche
cretary




